
GDAAC Notes for
MODIS Technical Team Meeting (1 O/5/99)

W EEKLY H IGHLIGHTS :
l Received DAP for PGE03 ~2.4.3,  SSIT in progress
0 MOSS-3 Dry Run in progress
0 Initial test of alternate profile for PGEOl successful (split scans across LO granule boundary)

WEEKLY PLAN:
0 Complete MOSS-3 Dry Run, including ingest of L2/3 products from MODAPS across SIPS interface
l Take delivery of updated DAP for PGE7 1 (Ll A subsetter) from SDST
l Continue integration testing of PGE03 ~2.4.3
l Test alternate profile of PGEOl to accommodate split scans across LO granule boundary

W ORK IN PROGRESS AND FUTURE:
l Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products
l Selective push of only successfully tested data products from MODAPS may be necessary
0 Resolve at-launch data volumes (i.e., daily ingest rates)

ECS-SYSTEM
l Drop 5A.02+  in Ops, TS 1, TS2 modes

STATUS: YELLOW

Mode PGE Name Delivered Integrated Chained Ops Ready Launch Ready State Notes

OPS PGEOl ~2.1.1 S/21/1999  S/27/1999  611611999  611711999 Expected G Launch Version

1 Ops  1 P G E 0 2  ~2.2.0 I 6/3/1999  I 6/21/1999  I 6/24/1999  I 9/27/1999  I  E x p e c t e d  I G I L a u n c h  V e r s i o n
1 Ops 1 PGE03 ~2.1  .O I @W/l999  I 6/23/1999  ( 6/24/1999  I 7/12/1999  I E x p e c t e d  I G I I
I Test I PGE03 ~2.4.3 I 10/l/1999  I I E x p e c t e d I G I Launch Version I
I Test I PGE71 ~2.0.2 I 71711999  I I Exnected I Y I Patch pending;  from SDST I


